## Office Refurbishment Imperial College



The project involved several phases whilst keeping the main floor open. Quest Site team played a key role in ensuring this happened both safely and noise/dust contained ! Imperial College January 2020





QUEST

This project was a puzzle which needed unlocking with suitable phasing and required collaborative working with the users as Quest moved around updating and refurbishing the floor to the design.

Key communication skills where paramount from the start to ensure all parties brought into the project and notably phasing. The overall outcome was a rewarding and offered the end users a new collaborative environment to work

